
ID Task Name Duration Start Finish

1 WVWD Sentinel Well Project 327 days Mon 4/1/13 Tue 7/1/14

2 LGA Grant Award 0 days Mon 4/1/13 Mon 4/1/13

3 Project Administration 327 days Mon 4/1/13 Tue 7/1/14

4 Labor Compliance Program 327 days Mon 4/1/13 Tue 7/1/14

5 Reporting 327 days Mon 4/1/13 Tue 7/1/14

6 CEQA Notice of Exemption 1 wk Mon 4/1/13 Fri 4/5/13

7 Land Purchase/Easement 1 day Mon 4/1/13 Mon 4/1/13

8 Basis of Design  Memorandum Prep 60 days Tue 4/2/13 Mon 6/24/13

9 Design/Contract Documents 60 days Tue 6/25/13 Mon 9/16/13

10 Construction Contracting 45 days Tue 9/17/13 Mon 11/18/13

11 Permitting 45 days Tue 9/17/13 Mon 11/18/13

12 Well Construction 160 days Mon 11/18/13 Mon 6/30/14

13 Issue Constractor's Notice-to-Proceed 0 days Mon 11/18/13 Mon 11/18/13

14 Pre-Construction 15 days Tue 11/19/13 Mon 12/9/13

15 Pilot Borehole Drilling 30 days Tue 12/10/13 Mon 1/20/14

16 Well Installation 30 days Tue 1/21/14 Mon 3/3/14

17 Well Development & Surveying 15 days Tue 3/4/14 Mon 3/24/14

18 Wellhead Completion & Improvements 10 days Tue 3/25/14 Mon 4/7/14

19 Documentation 80 days Tue 12/17/13 Mon 4/7/14

20 Well Completion Report 60 days Tue 4/8/14 Mon 6/30/14

21 Project Closeout 1 day Tue 7/1/14 Tue 7/1/14

22 Project Final Punchlist & Deliverables 1 day Tue 7/1/14 Tue 7/1/14

23 Final Grant Funding Submittal 0 days Tue 7/1/14 Tue 7/1/14
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